Weekly Report

Week 05 (15 Mar 2024 - 21 Mar 2024)

Activity	Duration		Progress	Assign to
	Start	**End**		
Develop Customer Management CRUD in both front end and back end	15 Mar 2024	21 Mar 2024	Done	Tharu
Develop Inventory Management CRUD in both front end and back end	15 Mar 2024	21 Mar 2024	Done	Virajini
Develop Employee management function in both front-end and back-end	15 Mar 2024	21 Mar 2024	Done	Madushan
Develop Expense Management function in both front end and back end	15 Mar 2024	21 Mar 2024	Done	Hasindu
Develop Revenue Management function in both front end and back end	15 Mar 2024	21 Mar 2024	Done	Hasindu