## **Weekly Report**

Week 01 (07 Feb 2024 - 13 Feb 2024)

Activity	Duration		Progress	Assign to
	Start	End		
Requirement Analysis	07 Feb 2024	13 Feb 2024	Done	Collaborative