Weekly Report

Week 02 (14 Feb 2024 - 20 Feb 2024)

Activity	Duration		Progress	Assign to
	Start	End		
Abstract of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Tharu
Introduction and Description of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Tharu
Communication and Reporting of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Tharu
Procedures of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Virajini
Team Members and Roles of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Virajini
Hardware, Software Requirements of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Madushan
Testing and Quality Assurance of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Madushan
Aim and Objectives of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Hasindu
Budget of the project proposal document	14 Feb 2024	20 Feb 2024	Done	Hasindu