## **Weekly Report**

Week 06 (22 Mar 2024 - 28 Mar 2024)

Activity	Duration		Progress	Assign to
	Start	End		
Develop Order placement	22 Mar 2024	28 Mar 2024	Done	Tharu
CRUD in both front end and				
back end				
Develop Inventory Management CRUD in both front end and back	22 Mar 2024	28 Mar 2024	Done	Virajini
end				
Develop Attendance management	22 Mar 2024	28 Mar 2024	Done	Madushan
function in both front-end and back-				
end				
Develop Revenue Management	22 Mar 2024	28 Mar 2024	Done	Hasindu
function in both front end and back				
end				